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JUL 2 3 2003 pgist@feclaw.com
Marlene H. Dortch, Secretary
Federal Communications Commission “EOERAL COMMUNICATIONS COMMISSION
445 12" Street S.W. OFFICE OF THE SECRETARY

Washington, D.C. 20554

Re:  WT Docket 94-102
Corrected Amendment of E-91]1 Phase 2 Implementation Plan
North Carolina RSA 3 Cellular Telephone Company
d/b/a Carolina West Wireless
TRS # 801552

Dear Ms. Dortch:

On behalf of the above-referenced carrier, Carolina West Wireless, and in accordance with
Section 20.18(i) of the Commission’s Rules, there is provided herewith a corrected narrative
statement, substituting the one filed by Carolina West Wireless on May 23, 2003 regarding the
company’s amended E-911 Phase 2 implementation plan.

The correction addresses the conclusion of Carolina West Wireless with regard to the
contractual proposal of Grayson Wireless.

If you have any questions regarding this matter, please contact the undersigned.
Very truly yours,
Prml LR
Pamela L. Gist

c: Qualex International (w/ enc. on diskette)
Policy Division, Wireless Telecommunications Bureau, FCC (w/ enclosure}
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NORTH CAROLINA RSA 3 CELLLULAR TELEPHONE COMPANY
d/b/a CAROLINA WEST WIRELESS

WT Docket 94-102

Amended E-911 Phase I1 Implementation Plan Report

Background/Contact Information

(1)  Carrier Identifying Information

North Carolina RSA 3 Cellnlar Telephone Company
d/b/a Carolina West Wireless
TRS # 801552

(2)  Contact Information

William R. Crownfield, Project Coordinator
Box 275

Dobson, North Carolina 27017

Phone 336-386-8713

Fax 336-386-4539

Email: berownfield@surry.net

E911 Phase II Location Technology Information

(1) Type of Technology

North Carolina RSA 3 Cellular Telephone Company d/b/a Carolina West Wireless
(“Carolina West”) provides wireless services using a combination of AMPS and TDMA.
Deployment of CDMA as an overlay of TDMA technology in Carolina West’s service area will
begin to take place as part of an ongoing effort to adapt to current market conditions and allow for

roaming in an environment where several larger wireless carriers have announced plans to
discontinue use of TDMA technology.

Carolina West has come to consider a handset-based technology to be the most practical means
to make available Phase II services in its operating areas. The lack of availability from
manufacturers of equipment capable of meeting the Phase II location accuracy requirements has


mailto:bcrownfield@suny.net

become a major obstacle to the successful deployment of a network-based technology in Carolina
West’s service area. Carolina West Wireless was not satisfied with the wording of the purchase
agreement for the caller location system proposed by Grayson Wireless in the sections of the
agreement that addressed Grayson's guarantee that its location system would meet the FCC's
location accuracy requirements. True Positions, Inc. has been unresponsive historically to
Carolina West’s inquiries for product information. Although recent contacts have yielded
intermittent communications, Carolina West has been unable to finalize contract negotiations
with True Positions, Inc. For these reasons Carolina West will plan for a CDMA system utilizing
a handset-based solution for Phase I E911. To that end Carolina West has consulted with some
of the major handset manufacturers for CDMA, and has determined that a handset approach will
be more efficient. Carolina West continues to receive and is in the process of evaluating available
products that would enable Carolina West to deploy a handset-based technology for Phase II.

(2) Testing and Verification

Carolina West has not itself conducted tests of Phase II technology. It will review and
evaluate the test results and accompanying technical information provided by potential providers of
equipment, services and software. Carolina West will adopt its own testing and verification methods
and procedures based on sound engineering and statistical practices, referring to the principles and
standards set forth in OET Bulletin 71. This testing and verification will likely be incorporated into
routine testing by company technicians once a handset-based solution has been implemented.

3) Implementation Details and Schedule

= In a separately filed petition, Carolina West has requested and received from the
Commission an extension of time to implement Phase Il services, which was made
available to other small and regional wireless carriers defined as “Tier III” carriers
in the Commission’s Order to Stay, 17 FCC Rcd 14841, released July 26, 2002
(“Extension Order™). It 1s Carolina West's intention to begin selling and activating
location-capable handsets no later than September 1, 2003, and otherwise to comply
with the deadlines applicable to Tier III carriers as set out in paragraph 33 of the
Extension Order; and

= Carolina West will notify the FCC of any change in its schedule for implementation.
Carolina West recognizes that the Commission’s current rules require the deployment
of a Phase II system, even if none exists which fully meets the Commission’s
accuracy requirements.

(4)  PSAP Interface

Carolina West intends to work with each PSAP to mutually determine the best method of

delivering Phase I information to that PSAP. It is Carolina West's intention to deploy the necessary
hardware and software changes to timely deliver the Phase II information in accordance with any



valid Phase II request. Where appropriate, Carolina West will work with PSAPs to convert the
PSAP interface to non-call path associated signaling (“NCAS”) to accommodate the increased
messaging requirements resulting from implementation of E911 capabilities.

(5) Existing Handsets

It is anticipated that Carolina West's handset-based solution will create a Phase II capability
that will provide enhanced ALI information from the commencement of implementation.

(6)  Location of Non-Compatible Handsets

It is Carolina West's intention to employ a handset-based solution that will ensure that E911
calls coming from handsets that are incompatible with Carolina West's technology solution will be
delivered to the PSAP with E911 Phase I information. At a minimum, non-subscribers to Carolina
West's service with network-based systems roaming into Carolina West’s service area will receive
Phase I capabilitics within the PSAP areas that are Phase I capable.

(7) Other Information

Carolina West remains dedicated to implementation of E911 Phase I ALI capabilities that
comply with the Commission's accuracy requirements to the greatest degree technically possible.
While Carolina West cannot control equipment availability or vendors’ delivery schedules, it will
work diligently to timely implement a handset-based E911 Phase II solution for its in-place CDMA
network, and continue research of any available Phase Il solution for any portion of a market area
that remains served only with 2a TDMA network.

Carolina West is in receipt of separate Phase Il E911 implementation requests from Wilkes
County, Watauga County, Avery County and Surry County, North Carolina. Carolina West has
addressed with each County a proposed deployment schedule, such that the initial deadline for
compliance will be consistent with that granted to Tier I wireless carriers in the FCC’s Extension
Order. Carolina West has proposed meetings with the Counties to pursue the common objectives
for implementation of Phase Il E911.

Carolina West is in receipt of a fresh request from the Town of Boone, North Carolina for
E911 services. Carolina West plans to meet with Town officials to assess the readiness of the Town
to receive Phase II location data, and to discuss the Phase II deployment plan.

Finally, Carolina West received a Phase Il deployment request from Ashe County, North
Carolina, but the County subsequently retracted the request.




